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10 March 2016

SKIL Ports & Logisĕcs Limited
("SPL" or the "Company")

Project Update

SKIL Ports & Logisĕcs (SPL) is pleased to provide the following update in regard to
the development of its port and logisĕcs project in Navi Mumbai, India.

The Company is pleased to report that good progress conĕnues to be made at
the site. Reclamaĕon has conĕnued to progress since the last update, with four
temporary piles and three permanent piles having been completed. The piling
gantry is now erected and there has been further dredging in the berth pocket.
The Company's website has been updated with photographs taken on 9 March.
Further drone footage will be uploaded on the website in the near future.

The Company conĕnues to receive regular updates and reports from the project
contractors. Now that work has conĕnued uninterrupted for a number of
months, the Company and its engineers have more empirical data from which to
gauge progress and schedule the overall milestones to compleĕon. SPL remains
saĕsfied with progress. However, it has become apparent that certain work
streams will take longer than previously scheduled. In parĕcular, a change to the
design of the piling gantry had to be made whilst on site and there has been a
knock on effect of this on other work streams.   In addiĕon, a new configuraĕon
had to be made for the batching plant and, overall, a more conservaĕve view is
being taken of the ĕmetable.
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Taken together, the Company now esĕmates that the facility will become
operaĕonal during December this year. The revised construcĕon schedule
includes the following key milestones;

Compleĕon of 30 hectares of reclamaĕon by June 2016

Compleĕon of dredging in the approach channel by July 2016

Equipment order by July 2016

Compleĕon of 400 meters of jeĥy by the end of 2016

Compleĕon of dredging in the harbour basin by end of 2016

Installaĕon of infrastructure uĕliĕes by November 2016

SPL recognises that construcĕon projects of this magnitude inherently come with
execuĕon risks and the precise ĕming of specific milestones may change. The
Company will update shareholders against these milestones as appropriate.

Enquiries:  

SPL                                           Nikhil Gandhi/Pavan Bakhshi/Jay Mehta

                                                 C/O Redleaf Communicaĕons

  +44 (0)20 7382 4730

   

Cenkos Securiĕes plc              Stephen Keys/Camilla Hume

(Nomad and Broker)                 +44 (0)20 7397 8926

   

Redleaf Communicaĕons                        Charlie Geller/Harriet Lynch

(Financial PR)                           +44 (0)20 7382 4769

                                                 SKIL@redleafpr.com
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